

PART-IV

4.1 INSPECTION NOTES

Date of Inspection	Inspected by	Remarks & Signature
05.05.2025	ACF, 1/c, Rang Rong	- Survey and delineation of 6.5 Ha planting site was completed. - Pitting work is continuing. Planted pits are good and proper spacing has been maintained. <u>05.05.25</u>
09.06.2025	ACF, 1/c, Rang Rong	- All the pitting work is completed. - Fencing work is in progress. - Plantation pillars are marked with numbers and GPS location. - 2 Nos of pillars completed and other work has done. <u>09.06.25</u>
20.06.2025	ACF, 1/c, Rang Rong	- Fencing work is in progress. <u>21.06.25</u>

Date of Inspection	Inspected by	Remarks & Signature
05.07.2025	ACF, 1/c, Rang Rong	- Planting work is in progress. - 3000 saplings planted. - Fencing work is completed. <u>05.07.25</u>
04.08.2025	ACF, 1/c, Rang Rong	- All the 10,400 saplings are planted. - Installation of support stakes work are in progress. <u>04.08.25</u>
07.10.2025	ACF, 1/c, Rang Rong	- Weeding work in progress. - Replace damaged 20 nos of pillars and around 8000 nos of planks. Fencing was set damaged around 1200 mtrs. - All the quantities are replaced. <u>07.10.25</u>
08.11.2025	ACF, 1/c, Rang Rong	- Circle level Evaluation with Blackbuck (BTL) Division staffs. - Weeding completed. - Fencing Repair completed. - Surveyed above 98%. <u>08.11.25</u>